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LEGAL DISCLAIMER
This report was prepared as an account of work sponsored by
an agency of the United States Government. Neither the
United States Government nor any agency thereof, not any of
their employees, nor any of their contractors, subcontractors
or their employees, makes any warranty, express or implied,
or assumes any legal liability or responsibility for the
accuracy, completeness, or any third party's use or the results
of such use of any information, apparatus, product, or process
disclosed, or represents that its use would not infringe
privately owned rights. Reference herein to any specific

`^
commercial product, process, or service by trade name,

- trademark, manufacturer, or otherwise, does not necessarily
constitute or imply its endorsement, recommendation, or
favoring by the United States Government or any agency
thereof or its contractors or subcontractors. The views and
opinions of authors expressed herein do not necessarily state
or reflect those of the United States Government or any
agency thereof.

8^+..

This report has been reproduced from the best available copy.
Available in paper copy and microfiche.

Available to the U.S. Department of Energy
and its contractors from
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TRI-PARTY AGREEMENT
BUDGET BASELINE SUMMARY

SEPTEMBER 1992
($ In Millions)

e.^

^

-^

^

Major FYTD FYTD Spending Annual
Milestone ud e Cost Variance Budget

M-00 8.5 8.1 0.4 8.5
M-01 39.8 39.1 0.7 39.8
M-02 3.7 5.5 -1.8 3.7
M-03 18.0 16.1 1.9 18.0
M-04 NA NA NA NA
M-05 6.0 5.5 0.5 6.0
M-06 4.9 4.5 0.4 4.9
M-07 NA NA NA NA
M-08 NA NA NA NA
M-09 3.4 3.5 -0.1 3.4
M-10 16.5 16.4 0.1 16.5
M-11 3.0 3.3 -0.3 3.0
M-12 1.6 1.6 0.0 1.6
M-13 NA NA NA NA
M-14 12.6 9.2 3.4 12.6
M-15 78.9 68.6 10.3 78.9
M-16 6.2 5.8 0.4 6.2
M-17 33.3 32.5 0.8 33.3
M-18 11.0 10.4 0.6 11.0
M-19 4.7 4.8 -0.1 4.7
M-20 8.5 6.9 1.6 8.5
M-24 9.1 8.2 0.9 9.1
M-25 0.0 0.0 0.0 0.0
M-26 0.1 0.1 0.0 0.1
M-27 9.1 9.2 -0.1 9.1
M-28 1.2 1.1 0.1 1.2
M-29 4.6 4.6 0.0 4.6
M-30 4.1 4.6 -0.5 4.1
M-31 2.2 2.5 -0.3 2.2
Total 291.0 272.1 18.9 291.0
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BUDGET BASELINE SUMMARY
FY 1992

$ Millions
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.00 24.5 58.6 84.1 106.6 135.0 161.7 186.3 202.9 226.7 254.7 291.0

FYTD Actual 0.01 31.3 52.0 76.5 99.3 129.8 150.9 175.6 199.3 220.2 248.0 272.1

Spending Var -0.01 -6.8 6.6 7.6 7.2 6.1 12.9 10.7 3.6 6.5 6.7 18.9



MAJOR MILESTONE: M-01-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: G. H. Sanders MANAGER: J. L. Epstein

BASELINE DATE: December 1996 PROJECTED DATE: TBD

DESCRIPTION:

Completion of 14 Grout Campaigns

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE

M-O1-02A Initiate construction of 11/92

r^n vaults 106-109

M-01-01A Complete and verify 2 campaigns of 09/93
double-shell tank waste. ( This includes

-- one campaign of phosphate-sulfate waste.)

Projected dates reflect TPA change request M-01-92-01A

^

^

.-.z

PROJECTED *

TBD

10/94

ACCOMPLISHMENTS

o The integrated schedule was statused for month of August

o Peer review of the draft WHC-SD-WM-ER-151, Grout Facility Hydrogen
Safety Engineering Report has been completed. This data will be
discussed with Ecology in a technical meeting planned for 10/6/92.

o Planning efforts for the re-hydro of vault 103 are proceeding.

o A TPA change request has been submitted to the regulators to rescope
Grout milestones.

o Four Grout Training Certification Manuals are complete; five operators
and three managers are certified on the Dry Material Facility (DMF)
Operator Certification.

o Modeling activities related to hydraulic properties for grout systems
components and preliminary predictions of grout vault cracking have been
completed.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Vault work is focused on fabrication of cover blocks for leachate pits
and installation of piping and piping support between the grout facility
and the vaults.

0 Continue development of resource loaded integrated schedules



o Submit Westinghouse Hanford approved Performance Assessment Base Case to
RL.

o Continue work on Double Shell Tank Vault Closure Plan which includes a
section addressing the impacts of gas generation/mitigation.

o Continue developing non-destructive testing techniques associated with
vault 102.

MILESTONE STATUS/PROBLEMS/ISSUES

o Rework on Performance Assessment (HQ Peer Review Panel
Comments/Recommendations) has had a major impact on resources and
meeting of milestones. This rework is the major driver for delaying
Grout TPA milestones.

o Hydration heat and the time necessary to pour a grout campaign to assure
a "good" grout may impact the timely completion of grout milestones.

o NRC delay in reaching a decision on the Washington State and Oregon
petition for HLW is creating program planning uncertainties.

o Given the issues before the TPA signatores on the Hanford Grout Disposal
Program ( HEDP), and with respect to M-01-02A and TPA change request
M-01-92-01A, it is unwise to spend scarce manhours or funds on M-O1-02A
efforts until such time as those issues are resolved. DOE will request a
waiver to M-01-02A until agreement is reached on HEDP issues.

o The startup of the Grout Treatment Facility and the initiation of grout
vault 102 filling in time to meet the M-01-O1A milestone ( Complete and
verify two campaigns of double shell tank waste by 1993) is highly
unlikely.

rj.



MILESTONE M-O1-00
FY 1992

$ Millions

40
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-- - - FYTD Budget

FYTD Actual

20

10

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 2.1 4.6 7.3 10.8 14.2 20.0 23.8 27.4 30.0 32.5 36.8 39.8

FYTD Actual 1.9 4.4 7.1 10.5 13.7 19.4 23.0 26.9 30.2 32.2 35.9 39.1
Spending Var 0.2 0.2 0.2 0.3 0.5 0.6 0.8 0.5 - 0.2 0.3 0.9 0.7



MAJOR MILESTONE: M-02-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: Leif Erickson MANAGER: W. C. Miller

BASELINE DATE: TBD PROJECTED DATE: TBD

DESCRIPTION:

Initiate pretreatment of double-shell tank (DST) waste

Double-shell tank waste pretreatment is required prior to disposal of
high-activity tank wastes. Pretreatment supports the removal,
treatment, and final disposal of wastes subject to land disposal
restrictions stored in DSTs. Removal of the wastes from the DSTs and
disposal in grout or glass will allow DST space to be made available for
single-shell tank waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

. MILESTONE DESCRIPTION BASELINE PROJECTED

M-02-03 Submit tank waste remediation system 08/31/93 08/31/93
baseline scope, cost, and schedule

M-02-05 Incorporate additional interim 08/31/93 08/31/93
milestones to support pretreatment
of double-shell tank waste

.,o
ACCOMPLISHMENTS

o Made substantial including progress in the development of plans and
schedules for Fiscal Year 1993 retrieval and pretreatment work scope
supporting the M-02-00 milestone, as part of the TWRS Fiscal Year Work
Plan.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Complete development of plans and resource loaded schedules for waste
retrieval and pretreatment, as part of TWRS rebaselining.

o Prepare a retrieval program plan and technology development plans for
retrieval and pretreatment.

o Complete a study to establish the near-term DST/SST retrieval sequence
in support of pretreatment of tank wastes.

o Complete an engineering study on waste pretreatment feed optimization
(blending).

o Complete an engineering study to identify preferred waste treatment
processes ( including cesium ion exchange) and facility configuration for



the tank safety treatment module, to support resolution of watch list
tank safety issues and for pretreatment for low level waste disposal.

MILESTONE STATUS/PROBLEMS/ISSUES

o Resource loaded schedules demonstrating ability to meet establised
milestones are not yet complete.

CIS
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MILESTONE M-02-00
FY 1992

$ Millions

15

^ - ^ FYTD Budget

FYTD Actual

10

5

,-- ---...-

0

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.3 0.8 1.1 1.4 1.7 2.0 2.9 3.6 2.9 3.1 3.4 3.7
FYTD Actual 0.3 0.8 1.1 1.4 1.7 2.1 2.7 3.6 4.2 4.6 4.9 5.5

Spending Var 0.0 0.0 0.0 0.0 0.0 -0.1 0.2 0.0 -1.3 -1.5 -1.5 -1.8
Variance Explanation: Funding allocated to this milestone was increased to $6.2M in Financial Plan #12, consistent
with prior expectations.



MAJOR MILESTONE: M-03-00
STATUS FOR END OF MONTH: SEPTEMBER. 1992

ei,
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DOE DIRECTOR: R. W. Brown

BASELINE DATE: December 1999

DESCRIPTION:

MANAGER: R. A. Smith

PROJECTED DATE: December 1999

Initiate Hanford Waste Vitrification Plant (HWVP) Operations

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-03-04 Initiate construction of the Canister 02/93 02/93
Storage Bldg or Multi-Purpose Storage
Complex

M-03-05 Initiate construction of the 03/93 03/93
Vitrification Bldg foundation

ACCOMPLISHMENTS

o Site preparation in support of initiation of construction on
Vitrification Building foundation (3/93) and the Canister
Storage Building (2/93) is continuing.

o Detail Design is continuing (47% complete)

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Issue HWVP Applied Technology Plan in October 1992.

o Start excavation for the Canister Storage Building

MILESTONE STATUS/PROBLEMS/ISSUES

o TWRS program rebaselining including uncertainties associated with
pretreated feed for the HWVP Project is undergoing evaluation.

o Key Decision 3B, Approval to Commence Construction, must be received in
November 1992 to be able to satisfy interim milestones M-03-04 and
M-03-05.



9 .ii^I J 7L 13
j

MILESTONE M-03-00
FY 1992

$ Millions
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 1.4 3.0 5.0 7.0 8.8 10.9 12.6 14.5 13.0 14.8 16.5 18.0'
FYTD Actual 0.8 2.0 3.2 4.4 5.7 7.5 8.7 10.5 11.9 13.2 14.8 16.1

Spending Var 0.6 1.0 1.8 2.6 3.1 3.4 3.9 4.0 1.1 1.6 1.7 1.9
Variance Explanation: The majority of the variance Is due to understaffing and the associated costs, and delays in
contracted activity (contracts, work orders, etc.).
* WHC only expense and line item budgets for FY 1992.



MAJOR MILESTONE: M-04-00
STATUS FOR END OF MONTH: SEPTEMBER 1992
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DESCRIPTION:

DOE DIRECTOR: Lief Erickson MANAGER: W. C. Miller

BASELINE DATE: September 30, 1992 PROJECTED DATE: September 30, 1992

Provide annual reports of tank waste treatability studies

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-04-00D Provide Annual Report of Tank 09/93 09/93
Waste Treatability Studies

ACCOMPLISHMENTS

o The "Annual Report of Tank Waste Treatability Studies" was completed and
submitted to Ecology and the EPA on September 29, 1992. This completes
Milestone M-04-OOC.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o None

MILESTONE STATUS/PROBLEMS/ISSUES

o None



MILESTONE M-04-00
FY 1992

$ Mllllons
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FYTD Budget
FYTD Actual

Spending Var
This workscope is currently not included in a separate cost account.



MAJOR MILESTONE: M-05-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: R. E. Gerton MANAGER: R. E. Raymond

BASELINE DATE: September, 1995 PROJECTED DATE: TBD

DESCRIPTION:

Complete Single-Shell Tank Interim Stabilization

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-05-03 Interim stabilization of an additional 09/91 TBD
to 4 single-shell tanks

M-05-04 Interim stabilization of an additional 09/92 TBD
9 single-shell tanks

M-05-05 Interim stabilization of an additional 09/93 TBD
11 single-shell tanks

1*..

ACCOMPLISHMENTS

s+, o Investigations of high radiation indicators in a dry well near transfer
lines for interim stabilization of tanks C-107 and C-110 determined that
the transfer lines were not leaking. The lines were flushed causing the
radiation levels to be reduced. No contamination was found in the soil.

,,i PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Meet,with regulators and develop a new Tri-Party Agreement change
package for FY 1992 and beyond that will include non-watchlist tank
stabilizations.

o Pressure test the transfer lines in C-Farm.

o Provide to regulators the basis for current water addition practices and
status on measures to minimize water additions to tanks C-105 and C-106.

o Implement monthly psychrometric measurements for increased leak
detection capabilities around tanks C-105 and C-106.



MILESTONE STATUS/PROBLEMS/ISSUES

A "Creation of Danger," as defined in Article 31 of the Tri-Party
Agreement, was declared on January 28, 1992. For personnel safety
reasons, a work restriction was placed on all single-shell tank farms,
and fresh air is required to operate within the boundaries of three
farms. On February 28, 1992, all waste transfers in the 200 Area tank
farms were halted due to concerns on fissile material inventory. The
cessation on waste transfers continues. The impacts to the Tri-Party
Agreement will culminate in a proposed Tri-Party Agreement Change
Request.

o A safety question was raised regarding the hazards associated with
removing liquid from single-shell tanks and the potential increases in
tank content temperatures resulting from the drying of the wastes.
Analyses and studies continue on this question.

^ o The FY 1991 stabilization milestone (M-05-03) was missed in Sept. 1991.
Conditions in S-Farm and continuing safety concerns make it impossible
to meet the baseline FY 1992 milestone ( M-05-04). Discussions with the
Regulators have commenced, with the intent to arrive at a joint
consensus on new schedules for the stabilization program, or to jointly
identify a mutually agreeable future for this activity. A change
package requesting an extension of milestone M-05-04 while these

i*. discussions continue was submitted to the regulators. This change
request has been denied.

o Tank Farm vapor issues continued as a Priority 1 safety item.

10
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MILESTONE M-05-00
FY 1992

$ MIIlions

15
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FYTD Budget 0.7 1.6 2.4 2.9 3.2 3.4 4.3 4.8 5.3 5.6 5.6 6.0

FYTD Actual 0.4 0.8 1.4 1.9 2.4 3.0 3.5 4.1 4.5 4.7 5.1 5.5

Spending Var 0.3 0.8 1.0 1.0 0.8 0.4 0.8 0.7 0.8 0.9 0.5 0.5



MAJOR MILESTONE: M-06-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

ti

^

rn

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: June, 1994 PROJECTED DATE: June, 1994

DESCRIPTION:

Develop single-shell tank waste retrieval technology and complete
scale-model testing

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

NONE

ACCOMPLISHMENTS

o Conducted a demonstration initiating waste retrieval technology testing,
thereby completing Interim Milestone M-06-02.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Continue robotic test-bed testing and development, to define prototype
retrieval system performance requirements. Upgrades to the robotics
system and test bed will continue towards meeting the major milestone.
These upgrades will include enhancement of robotic test-bed, simplified
controls, and realistic dislodging and conveyance equipment.

o Define, specify, and select options for waste dislodging and conveyance
test units.

o Discuss with the regulators the milestone completion definition plan.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.



MILESTONE M-06-00
FY 1992

$ Millions
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FYTD Budget 0.2 0.6 0.9 1.2 1.6 2.0 2.6 3.0 3.4 3.7 4.3 4.9

FYTD Actual N/A 0.06 0.4 0.8 1.0 1.6 1.9 2.4 2.9 3.4 4.1 4.5

Spending Var N/A 0.0 0.5 0.4 0.6 0.4 0.7 0.6 0.5 0.3 0.2 0.4



MAJOR MILESTONE: FI-07-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: L. Erickson

BASELINE DATE: October, 1997

DESCRIPTION:

MANAGER: W. C. Miller

PROJECTED DATE: October 1997

Initiate full-scale demonstration of waste retrieval technology

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-07-01 Submit SST selection criteria retrieval 10/93 01/93
°' options and recommend tank selection to

Ecology for concurrence.

M-07-02 Ecology concurrence/non-concurrence of 12/93 03/93
SST selection criteria, retrieval options,
and tank selection.

ACCOMPLISHMENTS
^..

o A draft plan on SST selection criteria and retrieval options leading to
^., M-07-01 (due 10/93) has been developed and is in review at RL prior to

submitting the plan to the regulators.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Submit the tank selection criteria required by milestone M-07-01.
Ecology then has two months to provide comments to the criteria and to
concur with the recommended tank (M-07-02).

o Develop a detailed plan for M-07-00 achievement, integrated with M-06-00
and the Underground Storage Tank Integrated Demonstration activities.
Propose revisions to the M-07 interim milestones based on the detailed
schedules.

o Complete preliminary analyses on potential leaks from 241-C-106 during
sluicing retrieval of the waste. Review the results of this work with
regulators.



MILESTONE STATUS/PROBLEMS/ISSUES

o The preliminary strategy for SST retrieval includes two reference
technologies, sluicing and long-reach manipulator systems. The
retrieval demonstration under M-07 will be initiated with sluicing
technology. Significant development work is required prior to
deployment of additional retrieval technologies. The long-reach
manipulator system (or alternate technology) will be deployed to
complete the retrieval demonstration if sluicing cannot achieve the 95%
waste retrieval criteria for the M-07 demonstration.

If sluicing is not accepted for the M-07 retrieval demonstration, this
milestone may require a TPA change request because of a lack of
available commercial technology, multi-year development efforts, and
procurement lead time restrictions.
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MILESTONE M-07-00
FY 1992
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Support for this milestone will be determined upon approval of the Hanford Site Tank Waste
Disposal Strategy Implementation Plan.



MAJOR MILESTONE: M-08-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: June, 2004 PROJECTED DATE: June, 2004

DESCRIPTION:

Initiate full-scale tank farm closure demonstration project

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

NONE

P^

•^^

^.r

^

ACCOMPLISHMENTS

o No significant accomplishments this month.

PLANNED ACTIONS FOR NEXT 6 MONTHS

o No significant accomplishments planned for this period.

MILESTONE STATUS/PROBLEMS/ISSUES

o This milestone is on schedule.
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MILESTONE M-08-00
FY 1992

$ Millions

15

10

5

0

- ^ - FYTD Budget

FYTD Actual

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget
FYTD Actual

Spending Var

Work in support of this milestone will not begin in FY 1992.



MAJOR MILESTONE: M-09-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: E. A. Bracken

BASELINE DATE: June, 2018

DESCRIPTION:

MANAGER: R. J. Wojtasek

PROJECTED DATE: June, 2018

Complete closure of all 149 single-shell tanks

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

NONE

ACCOMPLISHMENTS

o The final draft Notice of Intent (NOI) for the Tank Waste Remediation
System (TWRS) Environmental Impact Statement (TWRS-EIS) is still in the
DOE approval cycle. It is awaiting signature of the Assistant Secretary
for Environment, Safety and Health. Comments from Ecology have been
received. Comment incorporation is in process, with a projected
publication date of late November 1992.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Redefine Single-shell tank waste disposal strategy under the Tank Waste
a Remediation System Decision Plan.

o Issue to the Federal Register a NOI for the TWRS-EIS for tank
remediation at the Hanford Site.

MILESTONES STATUS/PROBLEMS/ISSUES

rr. o This milestone is on schedule; however, it may be in jeopardy unless
pre-closure activities can be accelerated. The activities requiring
acceleration include: SEIS ROD preparation, SST Waste and Field
Characterization, Technology Development, and concurrent permitting with
facility design.

o Issued the field characterization work plan to support GAO Audit item
(GAO-RCED-89-157) to the regulators in August 1992. Ecology now
believes they have right of approval to the work plan and are
potentially stopping work (projected to start on October 1, 1992).
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MILESTONE M-09-00
FY 1992

$ Millions
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FYTD Actual
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.1 0.1 0.7 1.1 1.5 1.8 2.1 2.4 2.6 2.9 3.1 3.4
FYTD Actual 0.2 0.5 0.8 1.1 1.6 1.9 2.1 2.4 2.6 3.0 3.3 3.5

Spending Var -0.1 -0.4 -0.1 0.0 -0.1 -0.1 0.0 0.0 0.0 -0.1 -0.2 -0.1



MAJOR MILESTONE: M-10-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

s*.

r+.

+^'a

rs

DOE DIRECTOR: R. E. Gerton

BASELINE DATE: September, 1998

DESCRIPTION:

MANAGER: J. G. Propson

PROJECTED DATE: September, 1998

Complete analyses of at least two complete core samples from each
single-shell tank

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-10-13 T2 Complete R&D and installation of 12/92 12/92
both the hard salt cake sampler
and the improved hydrostatic
balance system

M-10-07 Obtain 24 core samples from 09/93 09/93
12 single-shell tanks

M-10-13 Restore rotary mode sampling 09/93 09/93
capability at the Hanford Site

o The three parties have negotiated a change package to the rotary mode
sampling development interim milestone (M-10-13), and its related target
milestone (M-10-13-T02), delaying the milestones until September 1993
and December 1992 respectively. Technical issues caused delays in the
program.

o All twenty cores from single-shell tanks have been taken completing
the FY 1992 Milestone M-10-06 (20 cores required).

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Continue rotary mode sampling design and implementation.

o Issue the Tank Waste Remediation (TWR) Waste Characterization Plan.
This rewrite of the SST Waste Characterization Plan will incorporate all
TWR requirements into a single plan.

o Commence discussions with the Regulators to accommodate unaccounted-for
cores in the major milestone and to address tank waste remediation
efforts. Interim milestones M-10-07 through M-10-12 will be affected.

MILESTONE STATUS/PROBLEMS/ISSUES

o The major milestone is on schedule; however, interim milestones M-10-07
through M-10-12 are in jeopardy.



o The core sampling capability currently exceeds the analytical throughput
and reporting capabilities of the laboratories. Facility and equipment
upgrades are in process to improve the throughput and reporting
capabilities. Studies are being conducted to determine an approach that
would be most beneficial to the overall program and to specify what
relief and/or modifications to the agreement may be required.
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MILESTONE M-10-00
FY 1992

$ Millions
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 1.1 2.4 3.1 4.2 5.5 6.8 8.2 9.1 10.2 11.1 15.1 16.5

FYTD Actual 0.4 1.9 2.9 3.8 4.2 6.3 7.7 8.8 10.3 11 .7 14.9 16.4

Spending Var 0.7 0.5 0.2 0.4 1.3 0.5 0.5 0.3 -0.1 -0.6 0.2 0.1



MAJOR MILESTONE: M-11-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: June 1994

MANAGER: M. L. Bell

PROJECTED DATE: June 1994

DESCRIPTION:

Complete construction and initiate operations of expanded laboratory hot
cells for high-level radioactive mixed waste

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

NONE

ACCOMPLISHMENTS

o Started construction on 222-S expansion for new hot cells. Poured
building footings and stem walls. Started buried pipe and duct

' fabrication.

6A PLANNED ACTION(S) FOR NEXT 6 MONTHS
f^.

o Continue W-041H construction activities.

o Complete contract award for Project W-001.

MILESTONE STATUS/PROBLEMS/ISSUES

o The required date for authorization of additional funding for
"Project W-001, 222-S Ventilation and Electrical System Upgrade"
was extended from August 1992 to January 1993. This extension of the
funding date (which also prevents a delay in the startup of the hot cell
expansion) was made possible by lower than expected construction bids.
The reprogramming request was sent to Congress by the Office of
Management and Budget.
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MILESTONE M-y y -00
FY 1992

$ Millions
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FYTD Actual
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FYTD Budget 0.2 0.4 0.6 0.8 0.9 1.0 1.1 1.1 1.2 1.5 2.1 3.0

FYTD Actual 0.2 0.5 0.7 0.8 1.0 1.1 1.1 1.2 1.2 1.8 2.1 3.3

Spending Var 0.0 -0.1 -0.1 0.0 -0.1 -0.1 0.0 -0.1 0.0 -0.3 0.0 -0.3



MAJOR MILESTONE: M-12-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: E. A. Bracken

BASELINE DATE: June 1992

DESCRIPTION:

MANAGER: R. D. Wojtasek

PROJECTED DATE: COMPLETE

Submit remedial investigation/feasibility study (RI/FS) and RCRA
facility investigation/corrective measures (RFI/CMS) study work plans
for 15 operable units (OUs)

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

NONE

ACCOMPLISHMENTS

o The 100-KR-4, 100-FR-3, 100-HR-1, 100-DR-1, and 100-HR-3 work plans have
been submitted to the regulators for final approval.

o The 100-FR-1 work plan was approved by the regulators on 9/01/92.
E^..

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Approval of the 100-KR-4, 100-FR-3, 100-HR-1, 100-HR-3, and 100-DR-1
^ work plans by the regulators.

MILESTONE STATUS/PROBLEMS/ISSUES

^ 0 100-NR-1 and 100-NR-2 work plans and schedules are currently in dispute.

ce.
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MILESTONE M-12-00
FY 1992

$ Millions

5

- - - FYTD Budget

FYTD Actual
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0

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.1 0.3 0.4 0.6 0.7 0.8 0.9 1.0 1.2 1.3 1.5 1.6
FYTD Actual 0.1 0.5 0.6 0.6 0.9 1.0 1.0 1.3 1.4 1.5 1.6 1.6

Spending Var 0.0 -0.2 -0.2 0.0 -0.2 -0.2 -0.1 -0.3 -0.2 -0.2 -0.1 0.0



MAJOR MILESTONE: M-13-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: E. A. Bracken MANAGER: R. D. Wojtasek

BASELINE DATE: Annual Beginning CY93 PROJECTED DATE: Annual Beginning CY93

DESCRIPTION:

Submit six remedial investigation/feasibility study (RI/FS) or RCRA
facility investigation/corrective measures study (RFI/CMS) work plans
per year

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

NONE

^ ACCOMPLISHMENTS

o A Change Control Form was submitted to RL on September 25, 1992
-- proposing the following work plans submittal dates:

= Milestone OP Unit # Submittal Dates
^ M-13-01 100-BC-2 02/28/93

M-13-02 200-UP-1 04/30/93
M-13-03 100-HR-2 06/30/93
M-13-04 200-ZP-1 08/31/93

;*w M-13-05 100-DR-2 10/31/93
M-13-06 200-BP-5 12/31/93

rti^

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Obtain change request approval, and negotiate the operable unit work
" scope with regulators.
rr

o Drafting of 100-BC-2 and 200-UP-1 work plans will commence on
October 1, 1992

MILESTONE STATUS/PROBLEMS/ISSUES

o This milestone is on schedule, however a decision on which work plans to
be worked on must be made by early October in order to issue 100-BC-2
and 200-UP-1 work on schedule.
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MILESTONE M-y 3-00
FY 1992

$ Millions
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Spending Var
Work in support of this milestone will not begin in FY 1992.



MAJOR MILESTONE: M-14-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: M. L. Bell

BASELINE DATE: January 1992 PROJECTED DATE: In Dispute

DESCRIPTION:

Complete construction and initiate operations of a low-level
mixed waste laboratory

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-14-00 Complete construction and initiate 01/92 In Dispute
operations of a low-level mixed
waste laboratory

ACCOMPLISHMENTS

o Initiated planning activities to perform a treatability evaluation at
N-Springs to satisfy the M-14 Dispute Resolution requirement for
additional expedited response actions.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Sign agreement for resolution of dispute.
T.,

MILESTONE STATUS/PROBLEMS/ISSUES
ra n

o Negotiations to settle the dispute were completed. Key points of the
resolution are:

A DOE commitment to perform expedited response actions.
^

Continued use of commercial laboratories for the bulk of TPA
related analyses.

Evaluation of sample turnaround performance for one year
(75 days average / 90 days maximum).

Operation of the downsized Waste Sampling and Characterization
Facility by April 1994.

- Provision of additional dedicated laboratory facilities, if EPA or
Ecology determine that turnaround time requirements are not
satisfied.
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MILESTONE M-14-00
FY 1992

$ Millions

15

- - - FYTD Budget

FYTD Actual

10

5

-.^.00,
0

^

^
^

/

/

/

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.1 0.3 0.7 2.0 2.8 3.5 5.1 6.5 7.1 8.8 10.5 12.6
FYTD Actual 0.1 0.6 1.7 2.0 2.3 3.4 3.8 4.5 5.8 6.6 8.0 9.2
Spending Var 0.0 -0.3 -1.0 0.0 0.5 0.1 1.3 2.0 1.3 2.2 2.5 3.4

Variance Explanation: Behind schedule on the laboratory modules, therefore, progress payments are being withheld

due to unsatisfactory progress. (No impact to completion date.) Billing lag on payments to the construction
contractor are also contributing to the underspent condition.



MAJOR MILESTONE: M-15-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: E. A. Bracken

BASELINE DATE: September 2005

DESCRIPTION:

MANAGER: R. D. Wojtasek

PROJECTED DATE: September 2005

Complete the remedial investigation/feasibility study (RI/FS) or RCRA
facility investigation/corrective measures study (RFI/CMS) process for
all operable units (OUs)

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-15-02A Submit draft 200-BP-1 FS 05/93 05/93
Phase 1 and 2 report to EPA
and Ecology

M-15-04A Submit draft 300-FF-5 FS 07/15/93 07/15/93

Phase I and 2 report to EPA
and Ecology

M-15-OIB/C Submit final 1100-EM-1 RI/FS 12/92 12/92
report to EPA and Ecology

sm ACCOMPLISHMENTS

o The RI phase 1 and 2 reports were issued to the regulators completing
milestone M-15-03A.

o The riverbanks spring sampling and collection of third quarter
groundwater samples were completed at 300-FF-5.

e^r.
o The vadose zone drilling equipment and material decontamination

activities were completed at 200-BP-1.

o Sample analysis and data validation for preparation of the RI Phase I
and FS Phase 1 and 2 reports continued.

o The first quarter groundwater samples were taken at 100-BC-5.

0 100-KR-4 groundwater monitoring wells were completed for a total of
seven wells and samples taken.

o Eleven groundwater wells have been completed at 100-FR-3.

o Four 100-KR-4 Test Pits were completed to 20 feet and samples were
taken.

o Second quarter groundwater sampling has been completed at 100-HR-3.

o One groundwater well was completed at 100-NR-2 to a depth of 126 feet.

0 100-Area Treatability and IRM Program Plans have been submitted to RL.



PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

o Complete milestone M-15-01B/C.

o Initiate consolidation of all 1100 Area operable units for purposes of
early remediation.

o Continue sample analysis, data validation, and evaluation for
preparation of the RI Phase 1 and 2 reports for the 300-FF-5 operable
unit.

o Disposition of regulator comments from the 300-FF-1 RI Phase 1 report
and FS Phase 1 and 2 reports will commence.

o The contract for soil washing treatability at 300-FF-1 will be awarded.
Procedures and supporting documents for the test will be prepared

o Preparation of the risk assessment for the 300-FF-5 OU will continue.

o Preparation of safety documentation for the 618-11 burial ground ERA
^ will commence.

MILESTONE STATUS/PROBLEMS/ISSUES

-- o This milestone is on schedule.

rN

rN
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MILESTONE M-15-00
FY 1992

- - - FYTD Budget

FYTD Actual

Oct Nov Dec

FYTD Budget 3.8 8.7 15.3

FYTD Actual 2.6 8.2 13.8

Spending Var 1.2 0.5 1.5

Variance Explanation: ApproximatelY $5.1 M
Column leach and Sorption Testing was not c
$800K is being covered in FY93.

Jan Feb Mar Apr May Jun Jul Aug Sep

21.2 29.8 38.0 45.0 50.1 52.9 59.0 65.5 78.9

20.0 27.1 35.4 39.9 45.8 51.9 57.5 63.4 68.6

1.2 2.7 2.6 5.1 4.3 1.0 1.5 2.1 10.3

in Capital Equipment is being carried over into FY93 to cover legal commitments.
ompleted 200-BP-1 due to SST samples having higher priority. Approximately



MAJOR MILESTONE: M-16-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: E. A. Bracken

BASELINE DATE: September 2018

DESCRIPTION:

MANAGER: R. D. Wojtasek

PROJECTED DATE: September 2018

Complete the remedial actions for all operable units (OUs)

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

NONE

ACCOMPLISHMENTS

^ o Waste shipment activities and revegetation activities were completed at
the 618-9 burial ground completing the expedited response action (ERA).

-- o At the carbon tetrachloride ERA, a total of 1,170 pounds of carbon
tetrachloride was extracted and 7 characterization boreholes were
drilled. The contract for an upgraded vapor extraction system was
awarded.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

ti o Preparation of safety documentation for the 618-11 burial ground ERA
will commence..^>

o The ERA proposal for the Riverland ERA will be issued.

o Sampling activities for the North Slope ERA will be completed.

rn o Preparation of a planning proposal for an ERA for the 200 West
groundwater (per the AAMR's report recommendation) will commence.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.
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MILESTONE M-y 6-00
FY 1992

$ Mllllons
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FYTD Actual
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.2 0.7 1.2 1.6 2.2 3.1 3.8 4.2 4.0 4.5 5.1 6.2
FYTD Actual 0.1 0.6 1.0 1.5 2.1 2.6 3.0 3.4 4.0 4.5 5.1 5.8

Spending Var 0.1 0.1 0.2 0.1 0.1 0.5 0.8 0.8 0.0 0.0 0.0 0.4



MAJOR MILESTONE: M-17-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: D. E. Kelley

M-17-OOA:
BASELINE DATE: June 1995 PROJECTED DATE: June 1995

DESCRIPTION:

Complete liquid effluent treatment facilities or upgrades for Phase I
effluents

M-17-OOB:
BASELINE DATE: October 1997 PROJECTED DATE: October 1997

DESCRIPTION:

Implement best available technology or all known, available, and
reasonable methods of prevention, control, and treatment (BAT/AKART) for
all Phase II liquid effluents at the Hanford Site

rr^

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-17-09A Complete definitive design of 07/93 07/93
"300 Area Treated Effluent
Disposal Facility" (Project
L-045H) and submit design
documentation to the EPA and
Ecology as a primary document.

M-17-14C Submit initial submittal of the 10/92 10/92
Federal delisting petition for
treated effluent from "242-A
Evaporator/PUREX Plant Condensate

r7l. Treatment Facility" (Project C-018H)
in accordance with 40 CFR 260.22 to
the EPA.

M-17-17D Limit U0 /U Plant wastewater effluent 12/92 12/92
flow to iess than or equal to
250 gallons per minute, averaged over
the calendar month.

ACCOMPLISHMENTS

o Completed removal of the air sample pump to the 242-S evaporator and
eliminated the seal water contribution to the 242-S evaporator steam
condensate (Interim Milestone M-17-18B).

o Issued reports that evaluate the best available technology (BAT/AKART
reports) for nine Phase II effluents streams that will not contribute
flows to Project W-049H. The schedules for implementation of BAT/AKART
on these nine effluent streams will be negotiated by December 1992.



PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Implement flow restrictions on the UO3/U Plant wastewater to less than
or equal to 250 gallons per month, averaged over the calendar month
(M-17-17D).

o Continue design work on the 300 Area Treated Effluent Disposal Facility
(Project L-045H).

o Submit delisting petition to EPA Headquarters for the treated effluent
from the "242-A Evaporator/PUREX Condensate Treatment Facility"
(Project C-018H) as required by interim milestone M-17-14C.

o Initiate negotiations on additional milestones containing the terms and
conditions outlined by EPA and Ecology to allow continued discharges to
the 300 Area process trenches.

MILESTONE STATUS/PROBLEMS/ISSUES

o Milestone on schedule. Design work for the 300 Area Treated Effluent
7^ Disposal Facility (Project L-045H) proceeds ahead of schedule.

7 o Ecology and EPA outlined the terms and conditions under which they would
approve continued discharge of the 300 Area process sewer to the
300 Area process trenches. Conditions include abandonment of the
western trench, additional flow restrictions, additional reporting
requirements, and installation of additional flow measuring devices. RL
is evaluating the conditions and will initiate negotiations with the
regulators on this issue.

o Compliance with all effluent flow restrictions contained in TPA
milestone M-17 have been maintained.

+aR

rT1
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MILESTONE M-17-00
FY 1992
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 1.9 4.3 7.3 9.5 10.1 13.0 16.8 19.1 22.7 26.8 30.1 33.3
FYTD Actual 0.9 4.7 5.0 10.1 11.5 14.5 17.6 21.0 23.6 26.1 29.2 32.5

Spending Var 1.0 -0.4 2.3 -0.6 -1.4 -1.5 -0.8 -1.9 -0.9 0.7 0.9 0.8



MAJOR MILESTONE: M-18-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: R. J. Roberts

BASELINE DATE: September 1996 PROJECTED DATE: March 1997

DESCRIPTION:

Complete Waste Receiving and Processing (WRAP) Module 1, "Construction
and Initiate Operations"

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

NONE

ACCOMPLISHMENTS

!ry o Submitted responses to comments recieved from Ecology on Part B
application.

o Continued discussions pertaining to the RCRA permit application at the
monthly TPA unit managers meeting.

^ o Recieved Ecology approval of the TPA Change Request, M-18-90-02, EPA
approval is still pending.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Resolve Tri-Party Agreement Change Request M-18-90-02 with EPA.

o Continue Title 2 design activities and begin 90% design review.
;av

MILESTONE STATUS/PROBLEMS/ISSUES

o Continuing to be 6 months behind original TPA schedule, but are
maintaining schedule in TPA Change Request M-18-90-02 and awaiting EPA
approval of the Change Request.

o Continuing to review application of super compactor design for use in
preparing the waste matrix for obtaining a representative sample. Other
technologies are being investigated for sampling and analysis of the
waste matrix.

o Architect/engineering contractor submitted Corrective Action Plan for
design media development schedule recovery. Adequate float in schedule
allows for a 2-week internal adjustment for completion of design media
without affecting the final completion date.

o Ecology approved Tri-Party Agreement Change Request M-18-90-02, EPA
approval pending.



MILESTONE M-18-00
FY 1992

$ Millions

15
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-. - - FYTD Budget

FYTD Actual
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FYTD Budget 0.4 0.9 1.6 2.5 3.4 4.6 5.4 6.5 7.7 8.6 9.7 11.0

FYTD Actual 0.2 0.9 1.9 2.9 3.4 4.6 5.5 6.5 7.3 8.3 9.4 10.4

Spending Var 0.2 0.0 -0.3 -0.4 0.0 0.0 -0.1 0.0 0.4 0.3 0.3 0.6



MAJOR MILESTONE: M-19-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: September 1999

MANAGER: R. J. Roberts

PROJECTED DATE: September 1999

DESCRIPTION:

Complete Waste Receiving and Processing (WRAP) Module 2, "Construction
and Initiate Operations"

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

NONE

ACCOMPLISHMENTS
ee _̂

o The WRAP 2A Conceptual Design Report ( CDR) was approved by RL.
«>

o RL responded to Ecology comments on TPA Change Request M-19-91-01. This
-II Change Request proposes the submodularization of the WRAP 2 project into

WRAP 2A, the portion of the project that is not impacted by Waste
Isolation Pilot Project ( WIPP) uncertainties, and WRAP 2B, the portion
of the project that is delayed due to technical uncertainties at the
WIPP.

o Continued discussions with EPA and Ecology on the proposed WRAP 2 TPA
N, Change ( i.e., TPA Change Request M-19-91-01).
ae PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Continue development of the Advanced Conceptual Design Report (CDR) for
WRAP 2A.

r^+ o Continue with waste form qualification testing.

o Develop Part B Permit application.

o Initiate activities for the development of the WRAP 2A Preliminary
Safety Analysis Report.

o Initiate an engineering study for WRAP 2B to develop alternatives for
transuranic treatment and recommendations for treatment.

MILESTONE STATUS/PROBLEMS/ISSUES

o Key Decision 0 was made 6 months behind schedule. The schedule for WRAP
2 that reflects the impacts of the delay of KD-O was reflected in the
TPA change transmitted to EPA and Ecology.

o Significant technical issues continue to exist regarding the WIPP waste
acceptance criteria impact on WRAP 2. The portion of WRAP 2 (i.e., WRAP
2B) that will receive and process transuranic waste contaminated with
hazardous waste (i.e, mixed TRU waste) is behind schedule. The portion
of WRAP 2 that was not affected by the WIPP waste acceptance criteria
(i.e, WRAP 2A) remains on schedule.



MILESTONE M-19-00
FY 1992

$ Millions
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.7 4.1 4.3 4.7

FYTD Actual 0.3 0.3 0.3 0.3 0.5 1.3 1.8 2.9 3.5- 4.0 4.1 4.8

Spending Var -0.3 -0.3 -0.3 -0.3 -0.5 -1.3 -1.8 -2.9 0.2 0.1 0.2 -0.1



MAJOR MILESTONE: M-20-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: R. D. Izatt MANAGER: C. J. Geier

BASELINE DATE: MAY 1996 PROJECTED DATE: MAY 1996

DESCRIPTION:

Submit Part B permit applications or closure plans for all RCRA TSD
units

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-20-24 Submit PUREX Part B 09/92 09/92*

M-20-25 Submit Hanford Patrol Academy 11/92 11/92
Demolition Site Part B

M-20-26 Submit Ashpit Demolition Site 11/92 11/92
Closure Plan

M-20-27 Submit Hexone Storage and Treat- 11/92 11/92
ment Closure Plan

^
M-20-28 Submit E-8 Borrow Pit Demolition 11/92 11/92

Site Closure Plan

f` M-20-30 Submit 303-M Oxide Facility Part B 10/92 10/92*

M-20-40 Submit 100-D Ponds Closure Plan 02/93 02/93

*See Milestone Status/Issues

ACCOMPLISHMENTS

o Transmitted Change Request to defer Milestone M-20-29, "Submit
Maintenance and Storage Facility (MASF) Part B Application to Ecology
and EPA," from November 1993 to a later date. The Change Request allows
a period for DOE to determine the future use of the FFTF and the
subsequent need for the MASF before establish ing a new milestone.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Submit 305-B Part B Revision 1(M-20-08).

o Submit Hanford Patrol Academy Demolition Site Part B (M-20-25).

o Submit Ashpit Demolition Site Closure Plan (M -20-26).

o Submit Hexone Storage and Treatment Closure Plan (M-20-27).

o Submit E-8 Borrow Pit Demolition Site Closure Plan (M-20-28).

0 Develop and submit 100 D Pond Closure Plan (M-20-40).



MILESTONE STATUS/PROBLEMS/ISSUES

M-20-24. Submit PUREX Part B to Ecology and EPA. A Change Request to
delay submittal of the Part B application for PUREX was transmitted to
the regulators by RL. A new date for a Part B or a Closure Plan would
be set after a final decision by DOE-HQ on the future status of PUREX.
The Department of Ecology agreed to revising the M-20-24 date to 1995,
but they requested a Closure Plan for the PUREX plant instead of a Part
B Application. The RL cannot commit to a closure plan at this time and
has proposed wording to allow either a Part B or Closure Plan. The RL
responded to the Ecology letter and Ecology has verbally agreed to the
change. The signed Change Request has not been received.

o M-20-30. Submit 303-M Oxide Facility Part B to Ecology and EPA . A
request to withdraw the Part A permit application for the 303-M Oxide
Facility was prepared and transmitted to RL. The current milestone
(M-20-30) requires submittal of a Part B permit application by October
31, 1992. If the withdrawal is not approved, a Closure Plan will be
required. A Change Request to revise this milestone has also been
transmitted to RL. Ecology denied the withdrawal request. The RL is
preparing a response opposing the Ecology denial and plans to submit the
Change Request.

€^..
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MILESTONE M-20-00
FY 1992

$ Millions
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Oct Nov Dec Jan Feb M ar Apr May Jun Jul Aug Sep
FYTD Budget 0.6 1.1 1.7 2.1 2.8 4.4 5.5 5.5 5.3 5.6 6.5 8.5
FYTD Actual 0.2 0.7 1.0 1.5 2.0 3.4 4.1 4.5 5.0 5.5 6.1 6.9

Spending Var 0.4 0.4 0.7 0.6 0.8 1.0 1.4 1.0 0.3 0.1 0.4 1.6



MAJOR MILESTONE: M-24-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: R. D. Wojtasek

BASELINE DATE: December 1992 PROJECTED DATE: December 1992

.^

6°a

^. a

rn

DESCRIPTION:

Install RCRA groundwater monitoring wells at the rate of 29 in CY 1989,
30 in CY 1990, and 50 per year thereafter until all land disposal units
and single-shell tanks are determined to have RCRA compliant monitoring
systems

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BAS EL INE PROJECTED

M-24-00 Install 50 wells for CY 1992 12/92 12/92

M-24-22 Install one additional RCRA well around 12/92 12/92
the 1324-N Pond (12 total)

M-24-23 Install one additional well RCRA around 12/92 12/92
the S-10 Pond and Ditch (7 total)

M-24-26 Install two RCRA wells around the NRDWL 12/92 12/92
(9 total)

M-24-27 Install 2 additional RCRA wells 12/92 12/92
around B-Pond (19 total)

ACCOMPLISHMENTS

o Compl eted the following Interim Milestones:

- M-24-20 Install two additional RCRA wells around the Grout
Facility. Completed 09/02.

- M-24-25 Install two additional RCRA wells around the 216-A-29
Ditch. Completed 09/29.

- M-24-28 Install two additional RCRA wells around the SST's.
Completed 09/04.

o Completed drilling three additional wells.

o Developed and made four more wells sample ready.

o Transmitted Change Request to establish interim milestones for calendar
year 1993 wells to Ecology.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Continue drilling activities for CY 1992 wells.

o Obtain approval of Class II Change Request to establish interim
milestones for calendar year 1993.



MILESTONE STATUS/PROBLEMS/ISSUES

o Hanford technical staff, working with Ecology technical staff, have
determined the locations for 26 sites to receive RCRA groundwater
monitoring wells in CY 1992. Ecology has indicated technical agreement
on reducing the CY 1992 milestone to require 30 wells to be drilled
instead of the currently required 50 wells. The change package
modifying the major milestone to read "up to 50 wells per year,"
consistent with the number of wells required in CY 1992, began a public
review period in April 1992. Responses to the few public comments were
received and the package was ready for signature in August. No
modifications of the proposed change in the milestone were required.
The RL is preparing a letter compiling all comments and responses to
request final approval by Ecology and the EPA.

o Drilling of twenty-three wells has been completed, and twenty of these
are sample ready.

r..
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MILESTONE M-24-00
FY 1992

$ Millions
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FYTD Budget 0.7 1.4 2.2 3.0 3.9 4.7 5.7 6.7 7.2 8.0 8.5 9.1

FYTD Actual 0.6 0.9 0.9 3.4 4.0 4.7 5.4 6.1 6.6 6.9 7.6 8.2

Spending Var 0.1 0.5 1.3 -0.4 -0.1 0.0 0.3 0.6 0.6 1.1 0.9 0.9



MAJOR MILESTONE: M-26-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: C. J. Geier

BASELINE DATE: April 1993 PROJECTED DATE: April 1993

DESCRIPTION:

Submit annual Hanford Land Disposal Restrictions (LDR) Report in
accordance with the LDR Plan to cover the period from April 1 through
March 31

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-26-01C Submit an annual Hanford Land Disposal 04/30/93 04/30/93
Restrictions Report in accordance with
the LDR Plan to cover the period from
April 1 of the previous year through
March 31 of the reporting year

ACCOMPLISHMENTS

o No significant accomplishments this month.^

PLANNED ACTION(S) FOR NEXT 6 MONTHS

fa, o The contractor is scheduled to initiate work on the 1993 LDR Report in
November 1992. The contractor is scheduled to issue the preliminary
draft 1993 LDR Report for RL review in March 1993.

MILESTONE STATUS/PROB LEMS/ISSUES

o This milestone is on schedule.
^.
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MILESTONE M-26-00
FY 1992

$ Millions
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FYTD Budget 0.06 0.04 0.05 0.05 0.06 0.06 0.07 0.08 0.09 0.10 0.11 0.14

FYTD Actual 0.09 0.02 0.03 0.03 0.04 0.05 0.07 0.08 0.09 0.10 0.11 0.14

Spending Var -0.03 0.02 0.02 0.02 0.02 0.01 0.00 0.00 0.00 0.00 0.00 0.00



MAJOR MILESTONE: M-27-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: E. A. Bracken MANAGER: R. D. Wojtasek

BASELINE DATE: September 1992 PROJECTED DATE: COMPLETE

DESCRIPTION:

Submit all aggregate area management study reports (AAMSR) for the
200 Area to EPA and Ecology as secondary documents

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

NONE

s ^ - ... -__...._..._

o Submitted the 200 East Groundwater AAMSR to the regulators, completing
interim milestone M-27-11. This completes milestone M-27-00.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Disposition of regulator comments and approval of the AAMSR reports.

MILESTONE STATUS/PROBLEMS/ISSUES

o This milestone is complete.

r'.9
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MILESTONE M-27-00
FY 1992

$ Millions
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.1 0.4 2.5 3.5 4.4 5.4 6.5 7.0 6.3 6.9 7.2 9.1
FYTD Actual 0.5 1.3 1.8 2.9 3.7 4.4 4.7 5.8 6.6 7.4 8.6 9.2

Spending Var -0.4 -0.9 0.7 0.6 0.7 1.0 1.8 1.2 -0.3 -0.5 -1.4 -0.1



MAJOR MILESTONE: M-29-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: E. A. Bracken MANAGER: R. D. Wojtasek

BASELINE DATE: March 1992 PROJECTED DATE: COMPLETE

DESCRIPTION:

Develop and submit documentation to EPA and Ecology describing Hanford
risk assessment methodology

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

NONE

^ ACCOMPLISHMENTS

^ o No significant accomplishments this reporting period.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Complete disposition of regulator comments on the risk assessment
methodology document.

MILESTONE STATUS/PROBLEMS/ISSUES

a Milestone on schedule.

T
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MILESTONE M-29-00
FY 1992

$ Millions
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FYTD Budget 0.2 0.6 0.9 1.5 2.1 2.8 3.1 3.0 3.3 3.6 4.0 4.6

FYTD Actual 0.5 0.0 0.9 1.4 2.4 2.7 2.5 3.0 3.4 3.8 4.3 4.6

Spending Var -0.3 0.6 0.0 0.1 -0.3 0.1 0.6 0.0 -0.1 -0.2 -0.3 0.0



MAJOR MILESTONE: M-30-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

4^.

+,^».

.-. e

DOE DIRECTOR: E. A. Bracken

BASELINE DATE: September 1993

DESCRIPTION:

MANAGER: R. D. Wojtasek

PROJECTED DATE: September 1993

Complete integrated general investigations and studies for the 100 Area

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-30-05 Complete installation of all field 09/93 09/93
instrumentation and initiate monitoring
activities necessary to perform long-
term aquifer river investigations

ACCOMPLISHMENTS

o Surface radiation surveys at 100-NR-1 were completed on schedule.

o The last four nonintrusive sampling sites completed were 1607-D4 septic
tile field (September 15, 1992), 126-D-1 disposal basin
(September 14, 1992), 100-DR-1 salt dissolving pit (September 16, 1992),
and 103-D green metal storage facility (September 28, 1992). This
satisfies milestone M-30-03.

o The secondary document, Estimating Aquifer Hydraulic Properties using
the Ferris Method, Hanford Site, Washington, was issued to the

regulators in September completing milestone M-30-04.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Ecological investigations continue on lower priority operable unit.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.
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MILESTONE M-30-00
FY 1992

$ Millions

15

- - - FYTD Budget

FYTD Actual
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.4 0.8 1.1 1.4 1.8 2.1 2.4 2.8 3.0 3.3 3.7 4.1
FYTD Actual 0.2 0.5 0.8 1.1 1.5 1.9 2.3 2.7 3.2 3.5 4.0 4.6
Spending Var 0.2 0.3 0.3 0.3 0.3 0.2 0.1 0.1 -0.2 -0.2 -0.3 -0.5
Variance Explanation: ER overhead increased during the month of August; groundwater well transducers and data
loggers purchased for 100 Area well networks were more expensive than anticipated; and manpower for document
production was higher than planned.



MAJOR MILESTONE: M-31-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

N.

S4

e^n

DOE DIRECTOR: R. W. Brown

BASELINE DATE: TBD

DESCRIPTION:

MANAGER: R. L. Fritz

PROJECTED DATE: TBD

Provide additional double-shell tank capacity. Construction complete.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-31-02 Recommend additional tank milestones 09/30/92 08/31/93

ACCOMPLISHMENTS

o The conceptual design has been completed and was submitted to Ecology
and the EPA with draft change request M-31-92-02. The change request
outlines proposed future milestones for M-31-00 and meets the
commitment for completing milestone M-31-01.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Resolve the issues associated with the Ecology denial of the
M-31-92-03 change request.

MILESTONE STATUS/PROBLEMS/ISSUES

o A change request has been developed to allow the deferral of the
evaluation of additional double-shell tank capacity needs (M-31-02)
until after the completion of the TWRS rebaselining effort. The change
request was denied based on the timeliness of the request. RL will
enter dispute resolution to resolve this interim milestone issue.



MILESTONE M-31-00
FY 1992

$ Mllllons
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.2 0.3 0.5 0.8 1.1 1.6 1.7 1.9 2.0 2.2 2.2 2.2

FYTD Actual 0.2 0.4 0.7 0.9 1.3 1.7 2.0 2.1 2.3 2.4 2.5 2.5

Spending Var 0.0 -0.1 -0.2 - 0.1 -0.2 -0.1 -0.3 -0.2 -0.3 -0.2 -0.3 -0.3

Variance Explanation: Addi tional scope has been added. Cost overruns will be absorbed at the end function level.
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